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MARYLAND BIKEWAYS PROGRAM  
PROJECT MANAGEMENT GUIDELINES 

The Maryland Department of Transportation  

Updated October 2012 

 

 

Introduction: 

The following information serves as guidance for all projects funded by the Maryland 
Department of Transportation (MDOT) Bikeways Program.  This information has been developed to 
provide a broad overview of project reporting and financial management requirements, however 
minor adjustments and refinements may be made to address specific project needs.  For more 
information, you may contact Kate Sylvester at 410-865-1304 or at ksylvester@mdot.state.md.us. 

 

Project Management: 

1. Project Review by MDOT  

 The grantee will provide supplemental project information to MDOT as requested. MDOT 
will provide advisory comments on proposed design elements, and retains the authority 
to deny grant funding to any project or portion thereof for which comments are not 
satisfactorily addressed. 

 MDOT strongly encourages that Bikeways Projects comply with State and Federal 
standards and guidelines for bicycle accommodation; however, MDOT recognizes that 
the context and appropriate design for bicycle facilities on local roads may justify 
flexibility in certain circumstances. The owner of the Bikeway facility retains 
responsibility for approving final design, managing construction, including appropriate 
maintenance of traffic, and inspecting construction. The grant recipient agrees to defend 
and hold the state free from liability in case of claim or suit arising from the 
construction, operation, or maintenance of the Bikeways project. 

2. Project Grant Agreement 

 The project grant agreement will be drafted and executed once the grantee has 
provided detailed project information (such as signing and marking plans, scope of work, 
detailed cost estimates) to MDOT and addressed MDOT comments. 

 No reimbursable expenses may be incurred until the project grant agreement is 
executed. 
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3. Project Modifications 

 modifications to Project Agreements must be requested through MDOT;  

 modifications cannot be implemented until approved by MDOT, and reflected in a 
modified Project Agreement, if necessary. 

4. Status Reports   

 must be submitted to MDOT quarterly using the Bikeways Status Report provided;  

 are to be submitted by  dates agreed upon in the Project Agreement, regardless of 
progress during the reporting period; and 

 MDOT reserves the right to withhold reimbursement until reporting requirements are met.   

5. Final Report  

 The Final Report is to be completed and submitted to MDOT within the project period 
noted in the Project Grant Agreement;  

 An electronic copy of all final design plans and documents funded by the grant must be 
provided to MDOT; and 

 The final Reimbursement Claim will not be processed until Final Reporting requirements 
are met.  

6. Procurement 

 State of Maryland agencies will follow the policies and procedures used for non-Federal 
procurements pursuant to the State Finance and Procurement Article (Code of Maryland 
Regulations (COMAR) Division II of Title 11). 

 Other grantees will follow local procurement laws in order to procure any property, 
equipment, services or supplies associated with the development and implementation of 
the Project.  

 In the absence of any local procurement laws, grantees shall comply with Division II of 
Maryland Procurement Law, found in Title 11 of the State Finance and Procurement 
Article.  

7. Reimbursement Claims  

 must be completed and submitted within the project period noted in the Project 
Agreement in increments no shorter than one month;  

 must be submitted to MDOT using the Bikeways Reimbursement Claim form;  

 reimbursement claims may be submitted to: 
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ATTN: Melinda Gretsinger 
Maryland Department of Transportation 
Office of Planning and Capital Programming 
7201 Corporate Center Drive 
PO Box 548 
Hanover, MD 21076 

 

 final Reimbursement Claims will not be paid until Final Report requirements are met; 
and 

 submission of final Reimbursement Claim will signal completion of the project and 
result in MDOT's closing the project account.  Any remaining funds will revert to the 
Bikeways Program.   

8. Supporting Documentation 

 all Reimbursement Claims are to be supported and accompanied by copies of invoices or 
other suitable documentation, as follows: 

a) Salaries and benefits paid for staff time to support a project  

 shall be documented by providing employee name, title, hourly rate, 
date(s) work was performed, hours worked, and a description of the 
activities/tasks performed on the project during the period covered by the 
Reimbursement Claim.   

 Salary documentation certifying the salaries and benefits rate for staff 
whose time may be reimbursed through the grant shall be submitted on 
official letterhead with the first Reimbursement Claim. Re-certification will 
not be required with subsequent Reimbursement Claims unless changes to 
the salary or benefit rate occur. 

b) Contractual Services - copies of consultant/contractor invoices, detailing 
service costs billed, which includes individual dates, hours, activities, etc. 
indicating the grantee’s payment of the invoice. 

c) Materials and Equipment - copies of vendor invoices or receipts itemizing costs 
billed. 

d) Travel - copies of expense reports and/or copies of receipts, tickets, etc. 

e) Other Direct Costs – copies of vendor invoices or receipts itemizing costs 
billed. 

 See “Reimbursable Expenses” section of the document for further information on 
allowable expenses. 

 Documentation should be collated in the order listed on the Reimbursement Claim form, 
with all costs to be reimbursed by MDOT highlighted or otherwise identified.   

 Copies of documentation identifying matching funds’ expenditures shall be compiled and 
maintained in a separately-identified file for the project.  This file will be made available to 
MDOT, or other competent authority, as part of any site visit, or as otherwise requested.  
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A summary of matching funds expended will be included in the final reimbursement 
claim.    

9. Retention and access requirements for records 

 All files, including deliverables, invoices, and reimbursement claims must be retained for 
three years from date the final Reimbursement Claim is submitted to MDOT; 

 if there is an action resulting from an audit or other action started before the expiration 
of the three-year period, the records must be retained until completion of the action and 
resolution of all issues, or the end of the three-year period, whichever is later; 

 MDOT has the right of access to any books, documents, papers, or other records in 
order to perform audits and examinations or make excerpts and transcripts, with two (2) 
days notice; and 

 the right of access shall last as long as the records are retained. 

10. Audits 

 MDOT reserves the right to request audits of any agencies with a demonstrated non-
compliance or other financial management deficiencies. 

11. Standards of Practice 

 Project grantees must comply with all applicable Federal and State laws; 

 Project grantees are expected to provide appropriate opportunities for public review and 
comment on the Bikeways project.  

12. Project Maintenance and Useful Life 

 For Construction and Minor Retrofit Projects: 

 An entity responsible for operations and maintenance of the project facility and 
equipment for the duration of their useful life must be identified prior to executing 
the Project Agreement. 

 Project facilities and equipment funded by the Bikeways Program are expected to be 
adequately maintained for the duration of their useful life, and not less than five 
years.  

 In the event that project facilities and equipment are not adequately maintained for 
at least five years, the grantee shall refund the Bikeways expenditures, at the 
request of MDOT.    
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Reimbursable Expenses: 

1. In general, to be allowable, costs must: 

 be necessary and reasonable for, and allocable to, an approved project; 

 be incurred within the project period specified in the Project Agreement; 

 be adequately documented; and 

 be authorized and not prohibited under State and local laws or regulations. 

2. Signs, Pavement Markings, and Trail/Pathway Construction 

 Purchase, fabrication and installation of regulatory, warning and guide signs, supports 
and field reference markers are generally allowable expenses. 

 Installation of pavement markings, including paint and thermoplastic lines, bicycle 
stencils, and sharrows, and generally allowable expenses. 

 Expenses associated with the removal and replacement of existing signs and pavement 
markings to provide for improved bicycle accommodation will be considered eligible for 
project support.  

 Roadway paving will generally not be reimbursed; however, repaving expenses may be 
counted as matching funds when the project includes improved bicycle accommodation 
after repaving. 

 Trails and pathways will be designed to comply with all applicable permitting 
requirements, and will generally be at least 8 feet wide to accommodate two-way bicycle 
travel. 

 MDOT strongly encourages that Bikeways Projects comply with State and Federal 
standards and guidelines for bicycle accommodation; however, MDOT recognizes that 
the context and appropriate design for bicycle facilities on local roads may justify 
flexibility in certain circumstances. Links to relevant design guidelines are provided on 
the Bikeways Program website at www.cycle.maryland.gov.  

 The owner of the Bikeway facility retains responsibility for approving final design, 
managing construction, including appropriate maintenance of traffic, and inspecting 
construction. The grant recipient agrees to defend and hold the state free from 
liability in case of a claim or suit arising from the construction, operation, or 
maintenance of a Bikeways Program project. 

3. Other Capital Equipment 

 Includes tangible, non-expendable items, such as bicycle racks, benches, and bicycle 
repair stations;  

 Purchases of new and/or replacement equipment are limited to 10% of reimbursable 
project costs unless specifically authorized in the grant agreement; and 

 Material/equipment acquisition should be completed far enough in advance to allow the 
receipt and use of it during the fund obligation period. 

 

http://www.cycle.maryland.gov/
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4. Salary and Benefits 

 Regular Positions 

 must be additional, new position(s) or additional, new duties to an existing 
position, related to implementation of the Bikeways project;  

 includes salaries and benefits, such as, employer’s share of Social Security, 
Medical Insurance, Pension Program, Worker’s Compensation, etc.; 

 must be pro-rated to project, based on the proportion of time the employee 
spends working on the project out of the employee’s total work time; 

 must be supported by time sheets or other appropriate time and attendance 
records; and 

 payroll records must be available upon request 

 Overtime 

 overtime hours are ineligible for reimbursement. 

5. Contractual/Consultant Services 

 may be used to perform special work which cannot be performed, or cannot be 
performed as efficiently or as effectively, by the grantee or Project Agency; 

 work to be done must be described in a scope of work/services statement, which 
includes the basis for payment for work done (i.e., fee for service, person-days of effort, 
hours X charge rates, etc.); and 

 use of consultant services must be approved by MDOT prior to executing a contract with 
a consultant. 

6. Travel 

 only meetings travel of demonstrable value to the project will be approved;  

 travel greater than 50 miles or $50 per person in any day must be approved in 
writing by MDOT prior to incurring expenses;  

 out-of-state travel must be approved in writing in advance of the trip, please provide an 
electronic copy of a brochure or other description and an agenda with the pre-approval 
request; and 

 travel costs must comply with the Project Agency’s regulations, provided they are at 
least as stringent as the State Travel Regulations (In the absence of Project Agency 
regulations, reimbursement for travel costs must comply with State Travel Regulations 
and cannot exceed the Meal and Trip Reimbursement Limits set by the Maryland DBM). 

7. Educational materials, incentive items and other materials (including film, posters, pamphlets, 
reports, etc.) to be published or reproduced: 

 Are generally not reimbursable by the Bikeways Program; however, such materials may be 
considered on a case-by-case basis. 

 In the event that such materials are approved for reimbursement: 

http://dbm.maryland.gov/agencies/Pages/TravelRegulations.aspx
http://dbm.maryland.gov/agencies/Pages/MealTipReimbursement.aspx
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 must be specifically included in the Project Agreement; 

 must directly relate to the project activities; and 

 must be reviewed and approved by MDOT prior to purchase, publication or 
reproduction. 

8. Indirect Costs 

 In general, indirect costs are those costs which: 

 are incurred for a common or joint purpose benefiting more than one cost center; 

 are not readily assignable to the cost centers without effort disproportionate to 
the results achieved; and 

 apply to costs originating in the Project Agency as well as other departments 
supplying goods, services, and facilities. 

 MDOT will not reimburse any grantee for indirect costs without prior approval and 

documentation of an indirect cost rate.  

 MDOT may require the grantee to supply supporting documentation and/or certifications 

showing the basis of the indirect cost rate.  

 To maximize the funds available for direct project activities, indirect cost recovery is 

limited to 10% with an approved rate.  Indirect costs over and  

above the 10% limit may be used to meet matching funds requirements. 

9. Ineligible Items 

The following items are not eligible for reimbursement with Bikeways Program funds: 

 purchase of land or land easements; 

 general roadway and sidewalk construction, except when necessitated and directly 
impacted by development of an adjacent bicycle facility;  

 employee training; and 

 paid media requests and other educational materials except as specified above. 

 General operating expenses incurred as part of the general operation of the government 
or entity.     

10. Matching funds 

 Matching funds are the funds provided by the Project Agency (or others) to support a 
project funded in part by the Maryland Bikeways Program. 

 The funding match is computed on the basis of total project costs, with shares 
computed in a ratio between funding agency and funded agency. 

 The percentage of total project costs that is required as matching funds varies 
depending on the project type, location and stage of project development. Matching 
fund requirements are detailed in the Bikeways Program Application instructions. 

 Matching funds may be either “Cash or “In-kind” 
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 Cash match is the percentage of the direct out-of-pocket cost of the project activity 
or item provided funded agency, including cash contributions from third parties.  

 In-kind match is the value of goods or services provided in support of the activity 
or item, but not directly part of the cost of the project activity, provided by the 
funded agency, including contributions from third parties. 

 A summary of matching fund expenditures will be expected upon submission of the 
final reimbursement claim.   

 Generally, matching funds must be contributed during the project period identified in the 
Project Agreement. In certain circumstances, matching funds contributed before or after 
the project period may be considered if there is a direct, functional relationship to the 
Bikeways Project.  

 Following are some representative examples of cost items which are eligible to match 
funds furnished by MDOT: 

Item(s) funded by MDOT Eligible Match 

Sign purchase or fabrication Installation and maintenance of traffic 
by agency staff 

Contractual design services Contract management by agency staff, 
design review by agency staff 

Trail Construction Improvements to adjacent 
intersections to facilitate bicycle 
connections to the trail 

Hourly salary of project manager Clerical salaries, office supplies, 
utilities, etc., to support manager 

 


